

Richardson Elementary Construction Chronicles

Addition and Remodel Progress Report

December 2018

Happening this month

- Excavate Area C-D
- Install underground utilities
- Form and pour Area C-D footings and foundation walls
- Open Bid Package #2

Coming next month

- Award subcontracts
- Submit approval
- Build structural masonry

Project photos



Upper left: Forming foundation walls

Upper right: Foundation walls Area C

Lower left: Courtyard excavation

Project Partners

